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1.  Meetings: 

 

i. Participated in weekly conference calls. 

ii. Participated in weekly yard meeting with yard and GPA. 

iii. Attended CAST-6 Demonstration at Markey 

iv. Attended Phase III Discussions at DCI 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

 

 Q93 Monel Topside Flange Fasteners: 

 

J-1 Appendix B, under notes: “flange bolting exposed to weather shall be monel.” 

Dakota Creek would like to propose using CRES 304SS application for all flange bolts exposed to 

weather in lieu of Monel.   Monel is over engineering and DCI believes CRES 304SS won't lock up or 

corrode when exposed to seawater.  This material request would be consistent with the application 

already used throughout the vessel. 

 

SIO responded that it is acceptable to use CRES in lieu of Monel, but would prefer 316 Stainless Steel to 

304 due to its greater resistance to chloride corrosion.   

  

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

 HMR 20, Second Galley Oven – Waiting on final approval. 

 HMR 21, Stand-alone Autopilot – No new informations at this time.   

 Scientific Refrigeration Boxes  - No changes since last reporting period 

 Mast Vibration – excessive vibration noted on Armstrong’s Pole Mast (RAM/NUC Nav Light 

Mast).  Video submitted showing the effect of a light winds on the mast.  DCI has since welded a 

cross piece on Sally Ride’s mast to see if this will reduce or eliminate the vibration.  

 Machining continues stern tubes. 

 Markey CAST-6 Demo – Attended demo for both of Ride’s CAST-6 winches at Markey. Trip 

report submitted to PME.  
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 Transducer Vents and Fills – SIO submitted preliminary sketch of proposed vent and fill lines to 

various transducers.   

 Sally Ride Propeller Assemblies – Hundested installed blade to hubs.  Shafts prepped for 

installation once stern tube and strut bearings are fitted.   

 

 

 

ABS/USCG Call-Outs   

AGOR 27* Structural 

 

MOD 14: Mast Connection 

Small weld defect or crack noted on aft port support tube.  To be repaired by DCI. 

 
 

AGOR 28* Structural 

 

MOD 3:  HIPAP 

                Transformer Room Blkhd 

MOD 4:  SWBD RM Blkhd 
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                BERP Dk Structure 

MOD 9:  Flag Block Winch 

               Staging Bay (T) 

               Wet Lab 

               Ventilation Trunk  

                Lkr FD-5 

  Foc’sle Deck/01 Dk - Windows  

  Main Dk BERP’s 

Foc’sle Dk Mooring bits 

 

WT Testing AGOR 28* 

 

PH Deta clad Roll Tank Test –  
AP Tank P & STBD – Tank pressurized to 2-psi.    
#2 Ballast Tank #2 (T) 
All tanks pressurized to 2-psi. ABS in attendance. All boundaries checked. No leaks detected. 

WT TESTING AGOR 27* 

 

Potable Water Fill – Test pressure at 148-psi.  No leaks detected. 

Fire Main (T) – No leaks detected.  ABS and USCG in attendance.   

 

  

 

5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 

No 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #720286 W 
& O)(R/ASR) 

1149/0 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( PO #73099 
SCHOLLHORN)(R/ASR) 

899/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72778-01 
NR Neway Space 15051C Check Valve)(R/ASR) 

1024/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720138-
01 NR Energy 1 G31M Battery)(R/ASR) 

1026/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720147-
01 NR ZSI BETA Hydraulic Clamps)(R/ASR) 

1028/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #354 DI-055 (TM) for 505 ZSI 
BETA Hydraulic Clamps)(R/ASR) 

777/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA (505 Neway space Figure 15051C 
Cast Steel Check Valve)(R/ASR) 

779/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( ABS/ GPA COORISPONDENCE PILOT HOUSE 
VOID)(R/ASR) 

130/0 
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AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
(ENCLOSURE RATING WATER MIST SYSTEM )(R/ASR) 

131/0 

AGOR27 A035-
02 

STD Report - SYSTEM DESIGN SCHEDULE ( SSV 
SCHEDULE REV 12)(R/ASR) 

24/2 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72683-01 
NR Whirlpool Washer)(R/ASR) 

1030/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #390 DI-055 (TM) for 655 
Whirlpool Washer)(R/ASR) 

781/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #391 DI-055 (TM) for 655 
Whirlpool Dryer)(R/ASR) 

783/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #400 DI-55 (TM) for 532a 
ClearWater Tech AERO2US Oxyen Concentrator)(R/ASR) 

801/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( AGOR 532-002-3 
Fresh Water Cooling System)(R/ASR) 

73/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO 72904 
KONGSBERG)(R/ASR) 

1179/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 524-001-3)(R/ASR) 65/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 505-016 
HYDROSTATIC PRESSURE TESTING OF CENTRAL 
FRESHWATER COOLING  SYSTEMS)(R/ASR) 

67/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 505-017 
HYDROSTATIC PRESSURE TESTING OF SEAWATER 
SERVICE  SYSTEMS)(R/ASR) 

69/0 

 


